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Client: Needham DPW Dates: 
 

1/6/2020 to 1/10/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong 

     
 
 WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.  

 

• Completed office trailer setup, including safety equipment setup. 

 

• Fuel cubes set up in secondary containment at staging area. Tent set up over containment 

area. 

 

• Test pits were advanced to locate 16-inch Town water pipe location on Tuesday and 

Wednesday. Locations were GPS logged on Wednesday.  

 

• MassDEP and Needham approved shifting location of treatment system by beach area.  

Maverick removed some brush to clear area for treatment system.  Protection placed around 

tree.  Mobilized and setup treatment system on Site including tent set up over system.  

 

• Existing fence temporarily removed for access to beach area. Temporary fencing installed 

between beach and pool area and between beach and street.   

 

• Spill Kits were placed on all machines. Jersey barriers were placed at the staging area.  

 

• On-going equipment and material mobilization. 

 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.   

 

• Construction of working pad. Installation of secondary power panel at filtration system area, 

and complete filtration system setup.  

 

• Perform pump test with treatment system on base flow.   

 

• Begin placing crane mats to construct access to Lake bottom.  

 

• Installation of rip rap forebay.   

  

http://www.beta-inc.com/


Needham DPW 
Rosemary Lake Dredging 

 1/10/2020 

 Page 2 of 7 

   

   
Fuel Cube at Staging Area 

 

     
Spill Kits placed on machines 

 

 
Jersey barriers delivered in staging area 

 
 

PHOTOS  
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16” Steel Water Main     Location of Test Pit 

Water Main found in Test Pit #2 
 
 

 
 

Test Pitting for Water Main, southeast of outfall on Tuesday (1/7/2020) 
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Temporary fencing placed at between beach and pool area 

 

 
Secured temporary fencing for access to beach parcel 

 

        
Mature tree between beach and vegetated area protected 
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Treatment system with cover by beach parcel (facing west) 

 
 

 
Treatment system with cover by beach parcel (facing east) 
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Treatment system 
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Tuesday (1/7/2020)        Friday (1/10/2020) 

 

             
Tuesday (1/7/2020)        Friday (1/10/2020) 

 

Station 1 (Petrini Property) –   Turbidity and sediment depth readings taken on Tuesday and Friday.  

 
       

                  
Tuesday (1/7/2020)        Friday (1/10/2020) 

 

Station 2 (West Street) –  Turbidity and sediment depth readings taken on Tuesday and Friday.  
 


